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The history of the grant is as such: 
17 May 04: Contract Let  
10 Aug 04: Interim report received 
4 May 05: 1st PM, Valerie Martindale, sends letter to PM requesting second 
interim report which was due on 17 Feb 05 & a reminder that the final report 
is due on 17 May 05; 
No response from the PI was forth coming 
7 Mar 2006: 2nd PM, Bob Kang, sends an email to contracting requesting 
contract modification for early closure and finance adjustment because the 
deliverables for the grant were overdue and not expected. This was not 
accomplished. 
16 Oct 2008: 3rd PM, Tammy Savoie, sends an email to contracting requesting 
contract modification as per above request from Bob Kang. This action was not 
completed. 
27 Jan 2010: Contracting sends an email to Dr Cook and the University of 
Abertay Dundee Administrators stating EOARD plans to cancel the remainder of 
the grant due to non-compliance. 
19 Mar 2010: The grant is modified and closed early due to noncompliance by 
the PM. A signed copy by all parties of the modification is forwarded via 
email and snail mail to the university.   
 
19 mar 2010: The grant is officially closed due to noncompliance by the 
contractor; the 2nd interim report and final report will not be forthcoming. 
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